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ESTIMATE RUN 11/12/2008

ESTIMATE SUMMARY 19:17:33

CONTID: C15951         ESTIMATE NO: 0003 PROG 2005

PCN: 15951-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 Preventative Maintenance PERCENT TIME:

PROJECT NO: IM 0704-207                   

I-70 Preventative Maintenance

NAME OF ROAD: I-70

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

QUALITY PAVING COMPANY PAY PERIOD ENDING 10/31/2008 DATE TIME STARTED 08/03/2008

9700 ALTON WAY DATE LET 04/17/2008 DATE WORK BEGAN 08/03/2008

 DATE AWARDED 05/28/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/11/2008 DATE ACCEPTED

HENDERSON CO 80640     303/288-1036 DATE NOTICE TO PROCEED 08/03/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,468,028.48 PARTICIPATING $ $ 320,523.93

AWARD PROJECT AMT: 1,532,512.79 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-24,638.52

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,204.86

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

78.89

TIME ALLOW:

ORIG TIME ALLOW:

90 CALENDAR DAYS

CALENDAR DAYS90

47.58%

769,527.72

320,523.93

295,885.41

286,680.55

$

$

$

$

698,500.76

0.00

698,500.76

30,345.48

728,846.24

-18,489.90

0.00

710,356.34

0.00

AMOUNT DUE 710,356.34 286,680.55

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 286,680.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DENVER

71.0
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PCN: 15951-BID    ESTIMATE RUN 11/12/2008

PROJECT: IM 0704-207                   ESTIMATE NO: 0003 19:17:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF ASPHALT MAT 0.000 0.000

SY  0.000 0.00

17.30000 0.000 0.00

202-00220  
 

0010 *REMOVAL OF PAVEMENT MARKING 20,000.000 0.000

SF  0.000 0.00

0.93000 0.000 0.00

202-00250  
 

0015 *SANDBLASTING 2,500.000 0.000

SF  0.000 0.00

0.71000 0.000 0.00

202-05150  
 

0020 MUCK EXCAVATION 220.000 33.000

CY  0.000 0.00

35.00000 33.000 1,155.00

203-00100  
 

0025 POTHOLING 20.000 0.000

HOUR 0.000 0.00

322.00000 0.000 0.00

203-01597  
 

0030 CONCRETE WASHOUT STRUCTURE 3.000 0.000

EACH 1.000 505.00

505.00000 1.000 505.00

208-00045  
 

0035 STORM DRAIN INLET PROTECTION 5.000 0.000

EACH 0.000 0.00

103.00000 0.000 0.00

208-00050  
 

0040 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

1,073.00000 0.000 0.00

208-00100  
 

0045 EROSION CONTROL SUPERVISOR 20.000 0.000

HOUR 0.000 0.00

50.00000 0.000 0.00

208-00205  
 

0050 REPLACE CONCRETE PAVEMENT 1,840.000 1,008.000

SY  748.000 170,544.00

228.00000 1,756.000 400,368.00

210-03100  
 

0055 AGGREGATE BASE COURSE (CLASS 5) 279.000 69.470

TON 25.480 1,426.88

56.00000 94.950 5,317.20

304-05000  
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PCN: 15951-BID    ESTIMATE RUN 11/12/2008

PROJECT: IM 0704-207                   ESTIMATE NO: 0003 19:17:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 HOT MIX ASPHALT (PATCHING) (ASPHALT) 30.000 0.000

TON 0.000 0.00

118.00000 0.000 0.00

403-00720  
 

0065 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 0.000 0.000

TON 0.000 0.00

60.00000 0.000 0.00

403-33841  
 

0070 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

81.00000 0.000 0.00

403-34871  
 

0075 *SAWING AND SEALING CONCRETE PAVEMENT JOINTS 116,000.000 0.000

LF  51,980.000 90,965.00

1.75000 51,980.000 90,965.00

412-14000  
 

0075 MATERIAL ALLOWANCE 116,000.000

LF  -51,980.000 -24,638.52

0.47400 64,020.000 30,345.48

0080 *ROUTING AND SEALING CONCRETE PAVEMENT CRACKS 420.000 0.000

LF  0.000 0.00

5.30000 0.000 0.00

412-15000  
 

0085 *CROSS STITCHING 900.000 0.000

EACH 0.000 0.00

46.00000 0.000 0.00

412-15050  
 

0090 *HOT POURED CONCRETE JOINT SEALANT 1,500.000 0.000

LF  0.000 0.00

19.71000 0.000 0.00

412-19000  
 

0095 *CONCRETE (PATCHING) 600.000 0.000

SF  288.000 30,905.28

107.31000 288.000 30,905.28

601-06150  
 

0100 *MOBILIZATION 1.000 0.500

L S 0.100 13,695.11

136,951.07000 0.600 82,170.64

626-00000  
 

0105 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

2,714.91000 0.500 1,357.46

626-01000  
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PCN: 15951-BID    ESTIMATE RUN 11/12/2008

PROJECT: IM 0704-207                   ESTIMATE NO: 0003 19:17:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *EPOXY PAVEMENT MARKING 150.000 0.000

GAL 0.000 0.00

63.51000 0.000 0.00

627-00005  
 

0115 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 200.000 0.000

GAL 0.000 0.00

35.04000 0.000 0.00

627-00012  
 

0120 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 10,000.000 0.000

SF  0.000 0.00

8.76000 0.000 0.00

627-02001  
 

0125 *FLAGGING 300.000 101.000

HOUR 0.000 0.00

25.02000 101.000 2,527.02

630-00000  
 

0130 *TRAFFIC CONTROL VEHICLE 1.000 0.000

EACH 0.000 0.00

4,379.86000 0.000 0.00

630-00004  
 

0135 *TRAFFIC CONTROL INSPECTION 31.000 19.000

DAY 12.000 1,314.00

109.50000 31.000 3,394.50

630-00007  
 

0140 *TRAFFIC CONTROL MANAGEMENT 90.000 33.000

DAY 17.000 11,168.66

656.98000 50.000 32,849.00

630-00012  
 

0145 *UNIFORMED TRAFFIC CONTROL COORDINATION 300.000 0.000

HOUR 0.000 0.00

5.47000 0.000 0.00

630-00015  
 

0150 *FLASHING BEACON (PORTABLE) 4.000 0.000

EACH 0.000 0.00

1,094.97000 0.000 0.00

630-80001  
 

0155 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 12.000 0.000

EACH 0.000 0.00

218.99000 0.000 0.00

630-80335  
 

0160 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 38.000 3.500

EACH 0.000 0.00

109.50000 3.500 383.25

630-80341  
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PCN: 15951-BID    ESTIMATE RUN 11/12/2008

PROJECT: IM 0704-207                   ESTIMATE NO: 0003 19:17:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 76.000 8.500

EACH 0.000 0.00

109.50000 8.500 930.75

630-80342  
 

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 11.000 5.500

EACH 0.000 0.00

109.50000 5.500 602.25

630-80343  
 

0175 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 160.000 16.000

SF  0.000 0.00

22.77000 16.000 364.32

630-80344  
 

0180 *PORTABLE MESSAGE SIGN PANEL 4.000 1.500

EACH 0.000 0.00

10,402.18000 1.500 15,603.27

630-80355  
 

0185 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

6.000 1.500

EACH 0.000 0.00

1,094.97000 1.500 1,642.46

630-80358  
 

0190 *DRUM CHANNELIZING DEVICE 100.000 4.000

EACH 0.000 0.00

32.85000 4.000 131.40

630-80360  
 

0195 *TRAFFIC CONE 1,000.000 175.000

EACH 0.000 0.00

10.95000 175.000 1,916.25

630-80380  
 

0200 *MOBILE PAVEMENT MARKING ZONE 2.000 0.000

DAY 0.000 0.00

547.48000 0.000 0.00

630-80520  
 

0205 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

4.000 1.000

EACH 0.000 0.00

25,184.23000 1.000 25,184.23

630-85040  
 

0206 ADDED ITEM (DOLLAR)/ 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0210 F/A ANTICIPATED CMO 103,361.840 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
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PCN: 15951-BID    ESTIMATE RUN 11/12/2008

PROJECT: IM 0704-207                   ESTIMATE NO: 0003 19:17:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0220 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0225 F/A FUEL COST ADJUSTMENT 11,000.000 102.110

F A 0.000 0.00

1.00000 102.110 102.11

700-70016  
 

0230 F/A ON-THE-JOB TRAINEE 576.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0235 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0240 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0245 F/A UNIFORM TRAFFIC CONTROL(OFFICER TIME) 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0250 F/A EROSION CONTROL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $295,885.41 728,719.87CURRENT AMT 1,467,775.76 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0255 FIELD LABORATORY (CLASS 1) 0.000 0.000

EACH 0.000 0.00

6,065.15000 0.000 0.00

620-00011  
 

0260 SANITARY FACILITY 2.000 1.000

EACH 0.000 0.00

126.36000 1.000 126.36

620-00020  
 

CAT 0400 $0.00 126.36CURRENT AMT 252.72 $$

PROJECT TOTAL 295,885.41 $ 728,846.23CURRENT AMT 1,468,028.48 $$


